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ESTIMATE RUN 10/27/2009

ESTIMATE SUMMARY 12:37:07

CONTID: C17145         ESTIMATE NO: 0002 PROG 2005

PCN: 17145-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 SOUTH OF SAGUACHE PERCENT TIME:

PROJECT NO: ES5 2852-016                  

US 285 SOUTH OF SAGUACHE

NAME OF ROAD: 285B

PROJECT COUNTIES: SAGUACHE

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 10/24/2009 DATE TIME STARTED 06/12/2009

556 STRUTHERS AVENUE DATE LET 05/14/2009 DATE WORK BEGAN

 DATE AWARDED 05/20/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/11/2009 DATE ACCEPTED

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 06/12/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,546,422.73 PARTICIPATING $ $ 764,779.40

AWARD PROJECT AMT: 2,839,072.81 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.82

TIME ALLOW:

ORIG TIME ALLOW:

55 WORK DAYS

WORK DAYS55

81.82%

644,740.65

764,779.40

764,779.40

764,779.40

$

$

$

$

2,901,682.08

0.00

2,901,682.08

0.00

2,901,682.08

-42,586.09

0.00

2,859,095.99

0.00

AMOUNT DUE 2,859,095.99 764,779.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 764,779.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

45.0
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PCN: 17145-BID    ESTIMATE RUN 10/27/2009

PROJECT: ES5 2852-016                  ESTIMATE NO: 0002 12:37:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 1,775.000 1,775.000

SY  0.000 0.00

3.25000 1,775.000 5,768.75

202-00240  
 

0010 ROLLING 10.000 0.000

HOUR 10.000 980.00

98.00000 10.000 980.00

203-01140  
 

0015 BLADING 10.000 0.000

HOUR 10.000 1,100.00

110.00000 10.000 1,100.00

203-01500  
 

0020 POTHOLING DELETED BY CDOT 105 DATE: 10/28/09 0.000 0.000

HOUR 0.000 0.00

230.00000 0.000 0.00

203-01597  
 

0025 *EROSION LOG (12 INCH) 510.000 20.000

LF  490.000 3,430.00

7.00000 510.000 3,570.00

208-00002  
 

0030 *SILT FENCE DELETED BY CDOT 105 DATE: 9/29/09 0.000 0.000

LF  0.000 0.00

1.50000 0.000 0.00

208-00020  
 

0035 *EROSION CONTROL SUPERVISOR 100.000 16.500

HOUR 8.000 480.00

60.00000 24.500 1,470.00

208-00205  
 

0040 ADJUST MANHOLE 5.000 0.000

EACH 5.000 2,400.00

480.00000 5.000 2,400.00

210-04010  
 

0045 ADJUST VALVE BOX DELETED BY CDOT FORM 105 DATE: 
10/29/09

0.000 0.000

EACH 0.000 0.00

240.00000 0.000 0.00

210-04050  
 

0050 *ADJUST GUARDRAIL 785.000 0.000

LF  785.000 3,375.50

4.30000 785.000 3,375.50

210-04200  
 

0055 *SEEDING (NATIVE) DELETED BY CDOT FORM 105 DATE: 
10/29/09

0.000 0.000

ACRE 0.000 0.00

950.00000 0.000 0.00

212-00006  
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PCN: 17145-BID    ESTIMATE RUN 10/27/2009

PROJECT: ES5 2852-016                  ESTIMATE NO: 0002 12:37:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCHING (WEED FREE STRAW) DELETED BY CDOT FORM 105 
DATE: 10/29/09

0.000 0.000

ACRE 0.000 0.00

730.00000 0.000 0.00

213-00004  
 

0065 *MULCH TACKIFIER DELETED BY CDOT FORM 105 DATE: 
10/29/09

0.000 0.000

LB  0.000 0.00

2.40000 0.000 0.00

213-00061  
 

0070 *AGGREGATE BASE COURSE (SPECIAL) 4,900.000 0.000

TON 3,933.020 94,392.48

24.00000 3,933.020 94,392.48

304-09014  
 

0075 *HOT MIX ASPHALT (GRADING SX) (75) 40,046.200 31,230.560

TON 7,830.620 211,426.74

27.00000 39,061.180 1,054,651.86

403-34701  
 

0080 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 3,001.000 2,217.530

TON 564.900 236,128.20

418.00000 2,782.430 1,163,055.74

411-03352  
 

0085 EMULSIFIED ASPHALT (SLOW-SETTING) 9,000.000 7,197.000

GAL 1,527.000 3,359.40

2.20000 8,724.000 19,192.80

411-10255  
 

0090 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 8,158.000 0.000

SY  8,158.000 48,948.00

6.00000 8,158.000 48,948.00

420-00510  
 

0095 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 0.000

LF  350.000 7,000.00

20.00000 350.000 7,000.00

606-00301  
 

0100 *TRANSITION TYPE 3J 2.000 0.000

EACH 2.000 2,700.00

1,350.00000 2.000 2,700.00

606-01385  
 

0105 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 4.000 6,280.00

1,570.00000 4.000 6,280.00

606-02005  
 

0110 *SIGN PANEL (CLASS I) 6.000 0.000

SF  0.000 0.00

15.50000 0.000 0.00

614-00011  
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PCN: 17145-BID    ESTIMATE RUN 10/27/2009

PROJECT: ES5 2852-016                  ESTIMATE NO: 0002 12:37:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 24.000 0.000

LF  0.000 0.00

15.50000 0.000 0.00

614-01512  
 

0120 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 2.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

614-01522  
 

0125 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

80,000.00000 1.000 80,000.00

626-00000  
 

0130 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.500 2,000.00

4,000.00000 1.000 4,000.00

626-01000  
 

0135 *PAVEMENT MARKING PAINT 951.000 772.000

GAL 179.000 5,191.00

29.00000 951.000 27,579.00

627-00001  
 

0140 *EPOXY PAVEMENT MARKING 455.000 0.000

GAL 0.000 0.00

46.00000 0.000 0.00

627-00005  
 

0145 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) 

441.000 0.000

SF  441.000 5,733.00

13.00000 441.000 5,733.00

627-30324  
 

0150 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 300.000 0.000

SF  300.000 3,000.00

10.00000 300.000 3,000.00

627-30329  
 

0155 *FLAGGING 1,760.000 920.500

HOUR 759.000 16,925.70

22.30000 1,679.500 37,452.85

630-00000  
 

0160 *PILOT CAR OPERATION 350.000 163.500

HOUR 100.000 3,600.00

36.00000 263.500 9,486.00

630-00001  
 

0165 *TRAFFIC CONTROL INSPECTION 30.000 14.000

DAY 16.000 1,488.00

93.00000 30.000 2,790.00

630-00007  
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PCN: 17145-BID    ESTIMATE RUN 10/27/2009

PROJECT: ES5 2852-016                  ESTIMATE NO: 0002 12:37:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL MANAGEMENT 55.000 17.000

DAY 12.000 5,280.00

440.00000 29.000 12,760.00

630-00012  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 9.500

EACH 7.600 83.60

11.00000 17.100 188.10

630-80341  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000 21.500

EACH 17.200 189.20

11.00000 38.700 425.70

630-80342  
 

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 1.600 17.60

11.00000 3.600 39.60

630-80343  
 

0190 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 82.000 41.000

SF  32.800 360.80

11.00000 73.800 811.80

630-80344  
 

0195 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 2,056.00

2,570.00000 1.800 4,626.00

630-80355  
 

0200 *DRUM CHANNELIZING DEVICE 51.000 11.500

EACH 34.400 206.40

6.00000 45.900 275.40

630-80360  
 

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 
DELETED BY CDOT 105 DATE: 9/29/09

0.000 0.000

EACH 0.000 0.00

6.00000 0.000 0.00

630-80363  
 

0210 *TRAFFIC CONE 300.000 150.000

EACH 120.000 252.00

2.10000 270.000 567.00

630-80380  
 

0215 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

3,600.00000 0.000 0.00

630-80510  
 

0220 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 17145-BID    ESTIMATE RUN 10/27/2009

PROJECT: ES5 2852-016                  ESTIMATE NO: 0002 12:37:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A PARTNERING DELETED BY CDOT 105 DATE: 9/29/09 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0230 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 79,246.080 0.000

F A 79,246.080 79,246.08

1.00000 79,246.080 79,246.08

700-70012  
 

0235 F/A FUEL COST ADJUSTMENT DELETED BY CDOT 105 DATE: 
9/29/09

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0240 F/A ASPHALT CEMENT COST ADJUSTMENT 300,000.000 178,666.720

F A 17,149.700 17,149.70

1.00000 195,816.420 195,816.42

700-70019  
 

0245 F/A ON-THE-JOB TRAINEE DELETED BY CDOT 105 DATE: 
9/29/09

0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0250 F/A OJT COLORADO TRAINING PROGRAM DELETED BY CDOT 105 
DATE: 9/29/09

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0255 F/A QUALITY INCENTIVE PAYMENT 152,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0260 F/A ESB PROGRAM DELETED BY CDOT 105 DATE: 9/29/09 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0265 F/A EROSION CONTROL DELETED BY CDOT 105 DATE: 9/29/09 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $764,779.40 2,879,682.08CURRENT AMT 3,524,422.73 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002  
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PCN: 17145-BID    ESTIMATE RUN 10/27/2009

PROJECT: ES5 2852-016                  ESTIMATE NO: 0002 12:37:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
 

0280 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $0.00 22,000.00CURRENT AMT 22,000.00 $$

PROJECT TOTAL 764,779.40 $ 2,901,682.08CURRENT AMT 3,546,422.73 $$


